

Project Milestones & Risk Register

1. Sprint Breakdown

Project roadmap is divided into three focused sprints over a three-week schedule:

Sprint	Target Scope	Deliverable Items	Duration
Sprint 1	Database & Auth	MongoDB connection, User Schema, Auth endpoints, React sign-up & sign-in screens.	Week 1
Sprint 2	Core Features	Product schema & routes, catalog page, Redux cart persist, wishlist page, review form.	Week 2
Sprint 3	Admin & Checkout	Admin metrics API, Multer upload integration, low stock tags, shipping address checkout form.	Week 3

2. Risk Register

Risk Description	Impact	Mitigation Strategy
Cart data reset on browser shutdown	High	Implemented serialised LocalStorage replication in Redux cart slices.
Images overload server hard drive space	Medium	Configured limits on upload size and restrictions on file types (JPEG/ PNG) in Multer.
MongoDB cloud latency causes slow lists	Medium	Configured schema indexes on product searches and category fields.